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Sacramento County Urban Runoff Diazinon and Chiorpyrifos Toxicity Control Program Budget year: 1999
Applicant: City of Sacramento Statement Quarter: 1
CALFED Project Number: 97-N01
City Agreement Number: 98-124
Total Estimated Cost: $663,500 )
el
Funding from Federal Bay-Delta Account  $663,500
In-Kind Services: $193,000
o
Professional Staff ($70/hr) $116,200
Technician Staff ($30/hr) $36,200
Laboratory Staff ($60/hr) $17,100
Consultant Contractor ($100/hr) $8,000
ELISA ($30test) $16,500
(Quarterly Budget) (FY '99 Budget) (Total Budget)
Total Project Estimated Completion Date: 2.5 years )
Accrued Accrued Remaining . Accrued Balance to
Budget | Expenditures | Variance ** Budget Expenditures Balance  ** Budget Expenditures Complete  **
- {Task 1: Water Quality Monitoring - 1.5 years $14,600 $13,697 $903 $122,580 $13,697 $108,883 $184,000 $13,697 $170,303
Schedule: FY '99 through FY ‘00 .
Percent Work Complete for Task 1: 8%
1.l Execute Tomko Contract 0 0 © 0 0 0 0
1.0 EMP and QAPP Preparation 4,000 4,198 4,000 4,198 4,000 4,198
M Execute AquaScience Contract 0 .0 0| 0| 0 0
1.V.A. Monthly River Sampling 400! 100 1,120 100 2,000 100
1.lVv.B.  Storm Runoff Sampling 400 450 1,120 450 2,000 450
. 1IV.C.  Monthly Runoff Sampling 1,200 1,220 17,360 1,220 26,000, 1,220
1V.D  Rainfall Sampling 400 75 3,220 75 5,000 75/
1.V.E. Arcade Creek Sampling 2,400 2,248 37,520 2,248 56,000 2,248
1.IV.F High-Use Site Sampling 400 200 2,520 200 4,000 200
1IV.G. WET Tests 400 715 13,720 715 20,000 715} .
1W.H  Flow Through Bioassay 0 0 10,500 0 15,000 0
1V. PM and Reporting 5,000 4,491 31,500 4,491 50,000 4,491
Task 2: Residential Users Education and QOutreach Plan - 2.5 years $0 $0 $0 $0 $0 $0 $296,100 $0| $296,100
Schedule: FY '99 through FY '01
Percent Work Complete for Task 2: 0%
On October 23rd, the City of Sacramento began their process to hire a
consulting fim to develop and implement this plan. Statements of
qualifications have been received and are being reviewed by the cily and
county. Itis anticipated that a Task Order and consultant agreement
will be submitted to CALFED around mid-April 1999.
Note: Tasks 2 and 3 may be combined in one Task Order.
Task 3: Others (Non-residential) Users E&O Plan - 2.5 years $0 $0 $0 $0 $0 $0 $163,400 $0| $163.400
Schedule: FY '99 through FY '01
Percent Work Complete for Task 3: 0%
On October 23rd, the City of Sacramento began their process to hire a
consulting firm to develop and implement this plan. Statements of
qualifications have been received and are being reviewed by the cily and
county. Itis anticipated that a Task Order and consultant agreement
will be submitted to CALFED around mid-April 1998,
Note: Tasks 2 and 3 may be combined in one Task Order.
Task 4: Evaluation of Effects - 1 year $225 $225 $0 $20,000 $225 $19,775 $20,000 $225 $19,775
Schedule: FY '99
Percent Work Complete for Task 1: 8%
4.l Execute Tomko Contract 0 0 0 ] 0
4. SOW for Arcade Creek model 25 25 10,000 25 25
4.1 SOW for Ecological Risk A it 200 200 10,000 200 200
Total: $14,825 $13,922 $903 $142,580 $13,922 $128,658 $663,500 $13,922 $649,578
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QUARTERLY PROGRAMMATIC REPORT

Program Manager  Spencer Shepherd Phone 415-778-0999 x 24

Project Manager Larry Nash
CALFED Project # 97-NOl
Quarter Ending 12/31/98
Recipient Agreement 8/28/98
Deliverables
Name of Due % of Work Date Deliverable
Deliverable Date Complete Complete
Task | (NFWF approval on 10/8/98)
Subtask I Draft subcontract * 100 7/2/98
Final subcontract * 100 8/3/98
Subtask II Draft EMP and QAAP 9730/98 100 11/9/98
Subtask III Draft subcontract 9/30/98 100 11/9/98
Final subcontract 1 week after 0 -
NFWF comments
Subtask IV Quarterly reports 1/10/99 100 1/10/99
Subtask V Characterization Report 03-01-00 0 -
Task 4 (NFWF approval on 10/8/98)
Subtask I Draft subcontract * 100 7/2/98
Fir_lal subcontract * 100 ' 8/3/98
Subtask II Prepare Scope for 04-01-99 1 ‘ -
Arcade Creek watershed :
Subtask III Prepare Scope for | 04-01-99 1 -

Ecological probabilistic assessment

* - No due date in Task Order because final contract was submitted prior to NFWF approval of
Task Orders. :
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Narrative

1. Description of activities performed during the quarter, by task.

TASK ORDER 1: (Approval and NTP with Task Order | was received from NFWF on
10/8/98). '

o

September 9* - Rough internal draft of EMP/QAPP (Task II of Task Order #1) was
submitted to Nash and Russick for review at meeting.

October 26"™ - Receipt o:f comments from Jeff Phipps, facilitator of CALFED workgroup
assigned to oversee and review Task Order 1 monitoring activities.

October 28™ - Completed final internal draft of EMP/QAPP and draft of AQUA-Science
and Sierra Environmental Sampling contracts and submitted them to City.

November 2™ - Meeting with City regarding final internal draft of EMP/QAPP and draft
contracts for AQUA-Science and Sierra Environmental.

November 3* - Finalized external draft EMP/QAPP based on November 2™ meeting
comments. :

November 9" - Distributed external draft of EMP/QAPP and draft contracts for
AquaScience and Sierra Environmental to NFWF for approval.

December 14" - Meeting with Jeff Phipps regarding workgroup comments on
EMP/QAPP.

Initial monitoring preparations conducted in anticipation of NFWF approval of draft
EMP/QAPP without major modifications included the following:

- Developed automated samplers specifications and solicited bids from three vendors.

- Met with Sacramento County Industrial Waste Division personnel regarding the use
of their Sigma samplers for the study.

- Conducted field assessments of potential Arcade Creek and stormwater sampling
sites.

- Mailed “permission to access property” letters to numerous residents for potential
Arcade Creek sites.

- Met with City laboratory personnel regarding ELISA requirements, and developed

draft scope of work for Sierra Environmental Sampling for sampling and analytical
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services.
- Met with Aqua-Science and prepared their draft scope of work.

- Prepared purchase order specifications for ELISA kits from Beacon Analytical Inc.
ELISA kits purchase order has been completed and the first set of kits have been
delivered.

- Completed ELISA method validation program for QA/QC'.

- Assessed hydrological data for Arcade Creek. Met with USGS at AC-3 site and
reviewed their hydrological data for this site. Also, discussed hydrological data with
County Public Works’, City Utilities’, and County Alert System’s personnel.

- Met with County and City managers regarding their monitoring tasks responsibilities

and manpower/resource requirements.

- Contacted pesticide registrants (Novartis and Dow Agro) for assistance with the 10%
GC/MS confirmation sampling.

TASK ORDER 4: (Approval and NTP with Task Order 1 was received from NFWF on
10/8/98). : '

O Initial preparations included the following:

- Preliminary discussions held with following individuals regarding their participation
on workgroup to establish scope of work for Ecological Risk Assesment / Modeling /
Bioassessments for Arcade Creek.

Marcus P. Meier - Zeneca Ag

Val Connor - Regional Board

Tom King - Regional Board

Jim Harrington - DFG

Nick Poletika - Dow Agro Sciences
Dennis Kelly - Novartis

Candace Miller - DPR

- Research including attendance at state sponsored workshop on bidassessments and
reading of book entitled “Restoring Life in Running Waters - Better Biological
Monitoring”, and USGS and pesticide registrants reports on OP studies.

2. Problems and delays encountered by task.
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TASK ORDER 1:

© Draft of EMP/QAPP (Task II) was submitted to NFWF on 11/9/98, instead of 9/30/98 as
shown in schedule in Task Order No. 1. Delay was-due to not receiving Task Order
approval from NFWF until 10/8/98. '

O Draft of Subcontract for Aqua-Science (Task III) was submitted to NFWF on 11/9/98,
instead of 9/30/98 as shown in schedule in Task Order No. 1. Delay was due to not
receiving Task Order approval from NFWF until 10/8/98.

O - Per the Task Order, sampling was scheduled to begin December 1998 after CALFED
approval of the EMP/QAPP which was scheduled for 11/29/98. However, though
CALFED’s comments were discussed by Jeff Phipps and John Tomko on December 14",
no formal written comments were received by the City by the end of this Quarter.
However, on January 6™ CALFED’s comments were emailed to the City, and are
currently being assessed for incorporation into the EMP/QAPP.. City appreciates these
comments and believe they will lead to a better overall program. However, the funding
and resource impacts of these comments will need to be estimated to determine if any
additional funding from CALFED will be needed to comply with these comments.

O Also, sampling cannot begin until the subcontracts for Aqua-Science and Sierra
Environmental Sampling have been reviewed/approved by Calfed and executed by the
City of Sacramento. Draft contracts were submitted to NFWF on 11/9/98 and as of the
end of the quarter no comments have been received. The city is awaiting comments
before finalizing and executing these subcontracts.

TASK ORDER 4:

O Task Order schedule had included approximately 7 months to develop scopes of work for
the watershed model and ecological risk assessment.- The original schedule in the Task
Order had a startup date of 9/1/98. However, the actual startup date was 10/8/98 (Task
Order approval from NFWF), therefore the deliverable date for the scopes of work is now
5/8/99.

B b E I et

3. Other issues or comments.

W O, 1

0 The CALFED workgroup (January 6" email) has raised the issue of statistically analyzing
the historical and new data to determine data variances and to quantify (through a power

" . analysis or similar process) the number of samples required to determine the effectiveness
of the Education and Control program after its implementation. The existing contract
does not include the services of a statistician, therefore, the recipient may be requesting
additional funds to conduct this analysis. Further discussions will be held with the
workgroup members regarding these analyses after the recipient has completed their
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review of the workgroup’s comments on the EMP/QAPP.

© This quarter’s assessment of the potential to measure flows in Arcade Creek has indicated
difficulties due to lack of adequate control sections, backwater effects from Natomas East
Main Drain from AC-1 to the vicinity of AC-3, and dramatic flow increases in this Creek
during even minor storm events. These difficulties, in conjunction with the workgroups
comments on the inappropriateness of flow-based composite results in assessing
ecological risks, will likely modify the sampling strategy to a time-based sampling
methodology for the Arcade Creek sites. This will be clarified in the final EMP/QAPP.

O The scopes of work for the watershed model and the ecological risk assessment (ERA)
will be developed by a consensus-based workgroup composed of members of the
regulatory community, pesticide registrants, stormwater program members, consultants,
and other interested stakeholders. Membership in this workgroup will be extended to the
CALFED workgroup members who have reviewed the EMP/QAPP. The first meeting
will likely be held in February, 1999. One of the first tasks of this workgroup will be to
assess the data being generated by this project, and to make recommendations on any
modifications necessary to obtain ecological effects data that will be required for the
watershed model and/or the ERA. '

© The recipient incurred significant in-kind expenses in the 1998 calendar year prior to the
execution of the recipient agreement on 8/28/98 and the Task Orders on 10/8/98. These
included consultant services expenses for John Tomko of approximately $24,000. These
services included Calfed administrative and contract services associated with the recipient
agreement, task orders, and contract scopes-of-works (approximately $18,000), and
services associated with the development of the ELISA method validation and QA/QC
process through the Monitoring and Science Subcommittee of the Urban Pesticide
Committee (approximately $6,000).

4. Projected expenses for eaph of the next three months:

Task Order 1
Month 1 $ 10.000 Month 2 $15,000 Month 3 $15.000 Total for quarter $40,000

Task Order 4
Month 1 $2.000 Month 2 § 4,000 Month 3 $ 4.000 Total for quarter $IO 000
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